

LDS 2021-2025
Indicative Programme for the Preparation of a New Rutland Local Plan

2021				2022												2023												2024												2025											
	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec											
Rutland Local Plan																																																			

Local Plan Stages

- Evidence gathering and Issues and Options preparatory work (6 months)
- Prepare Preferred Options (8 months)
- Preparation of proposed Submission Plan (Regulation 19) (6 months)
- Prepare for Submission to Secretary of State (Regulation 22) (4 months)
- Independent Examination (Regulation 24) (12 months)
- Adoption and Publication (indicative only) (Regulation 26)
- Consultation and engagement (including governance process) 3 months at each stage to allow for cabinet/council approval and 6 week consultation