
ID Task Name

1 SEA Stage A ‐ Scoping Report
2 Identify other relevant plans, programmes and objectives
3 Collect baseline information
4 Identify environmental problems
5 Develop SEA objectives
6 Consult on scope of SEA
7 Assess flood risks
8 Identify existing information
9 Evaluate and identify gaps
10 Gather additional information
11 Assess risk
12 Objectives
13 Set objectives
14 Consult on objectives
15 Identify measures to achieve objectives
16 Check consistency with national strategy
17 SEA Stage B ‐ Assess environmental effects of alternative
18 Determine resources and timescales
19 Evaluate costs and benefits
20 SEA Stage C ‐ Prepare Report
21 SEA Stage D ‐ Consultation
22 FRMS Consultation
23 Produce and publish report
24 Produce and publish summary
25 Set review period
26 SEA Stage E ‐ Monitoring and implementation
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Appendix 2 ‐ Rutland County Council ‐ Flood Risk Management Strategy (FRMS)
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