

## Appendix 2

Project Reference	Infrastructure Project	Location	Short Term 2020-2025	Medium Term 2025-2030	Long Term 2030-2040	Trigger for Timing of Delivery	Delivery Lead	Delivery Partners and Stakeholders	Indicative Cost (£)	Delivery Mechanism / Potential Funding Source	Prioritisation 1 – Critical 2 – Necessary 3 - Important	Contributing Sites	Comments (including risks and contingencies)
<b>HEALTH</b>													
S1/04	Enhanced primary care provision	Oakham	X	X		Not dependent on Local Plan	ELR CCG	Oakham Medical Practice	Not known at this stage	ELR CCG, CIL	2		Decision on preferred approach to be made Funding availability
S1/07	GP Practice Expansion	Uppingham Surgery		X		Actual timing to be agreed through planning application process and further discussion with CCG	ELR CCG	Uppingham Surgery	Not known at this stage	ELR CCG, CIL	2		Funding availability
S1/08	GP Practice Expansion	Empingham Medical Practice		X		Actual timing to be agreed through planning application process and further discussion with CCG	ELR CCG	Empingham Medical Practice	Not known at this stage	ELR CCG, CIL	2		Funding availability Depending on preferred approach on primary healthcare provision on St George's Barracks
S1/09	Primary Health Care Provision	St. George's Barracks		X		Actual timing to be agreed through planning application process and further discussion with CCG and secured through condition on planning permission or S106	ELR CCG	Developer	£1,900,000	ELR CCG, CIL	2	EDI/03, St George's Barracks (EDI/04)	Requires land from developer
S1/10	Expansion of Primary Health Care Facilities	To be determined		X		Actual timing to be agreed through planning application process and further discussion with CCG	ELR CCG, SWL CCG	Developer	Not known at this stage	ELR CCG, SWL CCG, CIL	2	Stamford North (UT/01)	Further discussion with CCGs to determine receiving practice Allocation of CIL funding